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UPDATE
Denney Farm MIS Volume Processed

July\H, 1988

Pounds(Ibs)
Processed

Total
Pounds

653,500 653,500
MIS down for repair/maintenance
292,916 946,416 351

MIS down for repair/maintenance
219,619 1,166,035

MIS down for repair/maintenance
51,952 1,217,987 451

MIS down for repair/maintenance
555,085 1,773,072 656

MIS down for repair/maintenance

Volume ydj*
242

Est. Cost Opt. Prod.
$22K/dy** 46,080 Ibs/dv

550

704

814

1,212

1,152,000

2,534,400

21,101
50,992
48,020
60,836
75,196
49,111
68,370
58,967
59,921
57,783
58,313
69,625

1,794,
1,845,
1,893,
1,954,
2,029,
2,078,
2,146,
2,205,
2,265,
2,323,
2,381,
2,451,
2,503,

173
165
185
021
217
328
698
665
586
369
682
307
£72.

Received at MIS 3,215,000

665
683
701
724
752
770
795
817
839
860
882
908
92.1

1,190

1,564

2,020

3,133,440

**
Volume based on 2700 lbs/yd3
Based on actual cost of $992K through 6-17-88 and $22K/day thereafter
Costs to date - Actual $1.60 per lb./ $1,700 per yd3
Efficiency (based on 3,200 Ibs/hr.) - May = 49.3%, June = 35.9%
July = 74% Total Project = 48%
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